

This work plan was established by NABCI-Canada Council through various methods of consultations with its membership between late 2016 and 2018. This was a revitalization process for NABCI-Canada that led to confirmation of the partnership's vision, establishing its new roles and priorities as well as outlining proposed actions to reach its priority strategies under each role. You can learn more about the process to establish this work plan including the roles, priorities and actions of NABCI-Canada in Annex 1 of this document.

### **LEGEND**

Priority#	Priorities
•	Coordinate
COO 1	<b>Priority 1</b> : Collaborate with habitat conservation partnerships (such as
	Joint Ventures) for effective all-bird conservation
COO 2	<b>Priority 2</b> : Ensure dynamic partnerships to actively implement bird
	cons ervation at multiple scales
	Communicate
COM 3	<b>Priority 3:</b> Coordinate the periodic production of the State of the Birds
	reports
COM 4	<b>Priority 4:</b> Showcase success stories, best practices and interesting
	pilot projects that demonstrate progress, especially involving high-risk
	bird groups (grassland birds, shorebirds, seabirds and a erial
	insectivores)
	Track Bird Conservation
TBC 5	<b>Priority 5:</b> Advocate for a national habitat monitoring system to
	support adaptive management of bird conservation
TBC 6	<b>Priority 6:</b> Coordinate the development of a comprehensive tracking
	system of bird conservation action in Canada that supports progress
	reporting and a daptive management
	Influence Policy
IP 7	<b>Priority 7:</b> Assist cooperation on migratory bird conservation across
	the Western Hemisphere through existing, or by creating new,
	international agreements

### **Timelines**

Short-term = 1-3 years

Medium term = 5-10 years

Ongoing = the action doesn't necessarily end once completed but must be done on an continual basis

### Step#

Describes which actions should take place first before undertaking other actions. It also indicates which actions can be done in parallel and which actions must be done in succession.

### **DRAFT WORKPLAN**

STEP#	Priority #	Proposed Actions	Timeline
	COO 1	<b>Priority 1</b> : Collaborate with habitat conservation partnerships (such as Joint Ventures) for effective all-bird conservation	
1	COO 1	Understand the common needs and knowledge gaps (i.e., key issues, threats and habitats) among habitat partnerships	Short
2	COO1	Identify the knowledge gaps and needs where NABCI can help the Joint Ventures	Short
2	COO 1	Assist in achieving effective communication between different bird pillar groups (i.e., shorebird, landbird, waterfowl, waterbirds) and habitat partnerships	Short- Medium / Ongoing
2	COO 1	Determine the resources that are needed to implement all-bird conservation and identify those that can be added to current habitat partnership resources	Short
2	COO 1	Develop and implement a strategy to direct resources towards priority habitats and priority conservation actions (e.g., bird groups in steep decline)	Medium
2	COO 1	As a point of contact for organizations that are not presently engaged in the JVs, coordinate information needs and disseminate information collected by existing non-JV partners (e.g., communicate habitat needs for high priority birds not being addressed by habitat partnerships)	Short
	COO 2	<b>Priority 2</b> : Ensure dynamic partnerships to actively implement bird conservation at multiple scales	
2	COO2	Complete a gap analysis to develop strategies and partnerships that are needed and don't already exist	Short

2	COO2	Identify potential conservation projects which use Bird	Medium
		Conservation Regions, and ensure that partnerships	
		are in place and mechanisms exist to implement	
		projects at the cross-border or multi-jurisdictional, and	
		international scales	
2.1	COO2	Determine the needs of partners hips and support	Short
		them in addressing human-associated causes of	
		mortality (e.g., cats, by-catch, windows/buildings, etc.)	
		where/when there are opportunities to make progress	
3	COO2	Determine the needs of partners hips and support	Short
		them in a chieving the full life cycle of bird	
		conservation (i.e., migration and wintering grounds)	
2.1	COO2	Consider and identify potential strategic partnerships	Short
		with groups outside of traditional bird conservation	
		organizations – show how bird conservation aligns	
		with their sector/discipline	
3	COO2	Develop a broad funding strategy and implement this	Medium
		mechanism for industry partners to support priority	
		bird conservation (e.g., create/direct environmental	
		offset funds)	
	COM 3	<b>Priority 3:</b> Coordinate the periodic production of the	
		State of the Birds reports	
1	COM 3	Issue State of North America's Birds in partnership	Medium
		with U.S. NABCI and NABCI-Mexico	
1	COM 3	Issue State of Canada's Birds	Short
1	COM 3	Devise a plan to have ongoing momentum and traction	Short
		for bird conservation from already existing State of the	
		Birds reports (e.g., SONAB 2016)	
2	COM 3	Identify whether other reports are needed to fulfill	Short
		NABCI's mandate for Canada (e.g., report on the	
		economic importance of birds in Canada; Human	
		Dimensions; etc.)	
1	COM 3	Do a post-mortem of the reports to reveal lessons-	Short
		learned, such as the extent of policy impact a chieved	
	COM 4	<b>Priority 4:</b> Showcase success stories, best practices	
		and interesting pilot projects that demonstrate	
		progress, especially involving high-risk bird groups	
		(grassland birds, shorebirds, seabirds and aerial	
		insectivores)	
1	COM 4	Develop a platform for NABCI-Canada members to	Short
		highlight their success stories	
1	COM 4	Create a protocol to define what NABCI-Canada	Short
		considers success stories	
2	COM 4	Showcase BCR-wide projects and projects that are	Short /
		multi-jurisdictional and/or multi-partner	Ongoing

Commented [N[1]: Link with IP1 – building cooperation across the Western Hemisphere.

Commented [N[2]: This action has a link with communications as we might want to build a communications strategy to showcase success and build a case for resources

Commented [N[3]: This can feed into building a case to obtain resources (see first comment)

Commented [N[4]: Perhaps non-traditional partner stories are easier to leverage – linking to Coordination priorities and actions

2	COM 4	Apply emerging results of Human Dimensions research	Short /
		to NABCI-Canada communications to help promote bird conservation with Canadians	Ongoing
2	COM 4	Adapt reports and other products to best appeal to	Short /
_	CONT	different kinds of audiences	Ongoing
	TBC 5	<b>Priority 5:</b> Advocate for a national habitat monitoring	5.1.65.11.6
	1603	system to support adaptive management of bird	
		conservation	
1	TBC 5	Connect with players in the habitat monitoring niche	Short
1	IBC 3	and land managers to see if some habitat monitoring is	311011
		already underway (e.g., the Canadian Council on	
		Ecological Areas (CCEA), Canadian Wetlands Round	
		Table, JVs, NRCAN such state of the forest and wetland	
	TDC T	monitoring, protected areas monitoring)	61
2	TBC 5	Undertake gap analysis to see what is being done in	Short
		terms of habitat monitoring, and areas important for	
		birds (WHSRN, IBAs, other areas not identified) for	
		different habitat types to determine habitat	
		monitoring needs in Canada	
3	TBC 5	Determine the link between international	Short /
		conservation targets and bird habitat monitoring (i.e.,	Ongoing
		protected areas Aichitargets or equivalent)	
3	TBC 5	Communicate habitat monitoring needs in SOB-type of	Short /
		report	Ongoing
	TBC 6	Priority 6: Coordinate the development of a	
		comprehensive tracking system of bird conservation	
		actions in Canada that supports progress reporting and	
		adaptive management	
1	TBC 6	Connect with partners to see if anyone is already	Short
		tracking bird conservation actions	
2	TBC 6	Track actions that have been undertaken by various	Medium
		partners to conserve birds which are recommended in	
		BCR strategies	
3	TBC 6	Once tracking is in place, evaluate the effectiveness of	Medium/
		actions underway (i.e., success, failures and innovative	Ongoing
		actions)	
3	TBC 6	Identify gaps in actions, in terms of threats, species,	Medium
		and geography	
	IP 7	Priority 7: Assist cooperation on migratory bird	
		conservation across the Western Hemisphere through	
		existing, or by creating new, international agreements	
1	IP 7	Undertake an evaluation of conservation models that	Short
		currently exist in order to develop the NABCI-Canada	
		model (evaluate WHSRN and other international-type	
		of models, Americas Flyways Framework, etc.)	
2	IP 7	Determine where partnership assistance would	Short
		provide the greatest conservation value/return]	Shore
		p	

Commented [N[5]: Link with success stories. The tracking system will help us find the success stories.

Commented [N[6]: Link with non-traditional partnership action in the Coordination priorities,


3	IP 7	Pursue opportunities to integrate bird conservation plans and priorities with already existing and	Medium
		upcoming land use planning initiatives.	
2	IP 7	Create better international communications network	Medium
		to further international agreements (i.e., find out how	
		we can work with Global Affairs Canada, create links	
		with South American partners, etc.)	
	IP8	Priority 8: Successfully influence invasive species	
		policies and best practices for wetlands, grasslands	
		and is lands/s eabirds	
1	IP8	Investigate whether regional or nation-wide	Short
		ass essments of invasive species on Canadian birds are	
		existing or have been completed.	
1	IP8	Connect with partners that have effectively assessed	Short
		and/or created invasives pecies management and	
		prevention actions actions	
2	IP8	Evaluate and understand the risks of invasive species	Short
		and wildlife disease to birds in Canada (e.g., publish a	
		SOB on invasives)	
2	IP8	Compare and assess effectiveness of invasive species	Medium
		policies relative to bird conservation in Canadian	
		jurisdictions, as well as US or elsewhere (including	
_		highlighting potential roadblocks for effective actions)	
3	IP8	Communicate effective policies that promote best	Medium
		management practices on invasives that affect priority	
		bird groups	

Commented [N[7]: This could be a link with non-traditional partners

### Annex 1: Process to Elaborate a Work Plan for NABCI-Canada

The work outlined below was completed between late 2016 and 2018.

The roles of NABCI-Canada were established through a consultation questionnaire completed with the membership of NABCI-Canada in early 2017.



 $Priorities were then chosen to fill the \, NABCI-Canada \, roles. \ \ The framework \, was \, established \, to \, a lign \, strategies \, according to the \, chosen \, NABCI-Canada \, roles$ 

# Process to Determine Priorities

- Recommendations were initially pulled from SONAB, SOCB and CWS bird technical committees' reports
- They were triaged by the Priorities Working Group and placed into a framework to align strategies at varying scales
- Council members responded to a questionnaire where they were asked to assess impact and feasibility of 20+ strategies
- Resulting top strategies adopted by Council as priorities during a NABCI-Canada teleconference (January 19, 2018)

1

Once the priorities were established, specific actions were needed to reduce the priorities into smaller tasks that would be achievable in a short or medium term time frame.

## Process to Determine Actions

- Brainstorming session held during the Jan 19, 2018 NABCI-Canada Council teleconference
- Four working groups which consisted of 3 to 4 Council members drafted the actions using the brainstorming ideas
- A discussion on the proposed actions during a NABCI-Canada Council teleconference (April 3, 2018). The Council identified further needs for work planning:
  - Timelines for actions
  - Step order for actions
  - Identify linkages between actions and roles/priorities
  - These items were identified and defined by a temporary working group that held a teleconference in May 2018

4

neboi Cenede iccen